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SUPPLEMENTARY CONDITIONS OF THE CONSTRUCTION CONTRACT 

These Supplementary Conditions amend or supplement EJCDC® C-700, Standard General Conditions of 
the Construction Contract (2018). The General Conditions remain in full force and effect except as 
amended. 

The terms used in these Supplementary Conditions have the meanings stated in the General Conditions. 
Additional terms used in these Supplementary Conditions have the meanings stated below, which are 
applicable to both the singular and plural thereof. 

The address system used in these Supplementary Conditions is the same as the address system used in 
the General Conditions, with the prefix "SC" added—for example, “Paragraph SC-4.05.” 

ARTICLE 1—DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

SC-1.01.A.33 Insert the following sentence at the end of Paragraph 1.01.A.33: 

The term Construction Project Representative (CPR) shall have the same meaning as RPR. 

SC-1.01.A.42. Delete Paragraph 1.01.A.42 in its entirety and insert the following in its place: 

42. Substantial Completion – Substantial Completion shall be as defined in the Agreement. 

ARTICLE 2—PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

SC-2.01 Delete Paragraphs 2.01.B. and C. in their entirety and insert the following in their place: 

B. Evidence of Contractor’s Insurance: When Contractor delivers the signed counterparts of the 
Agreement to Owner, Contractor shall also deliver to Owner copies of the policies (including 
all endorsements, and identification of applicable self-insured retentions and deductibles) of 
insurance required to be provided by Contractor in this Contract. Contractor may block out 
(redact) any confidential premium or pricing information contained in any policy or 
endorsement furnished under this provision. 

C. Evidence of Owner’s Insurance: After receipt from Contractor of the signed counterparts of 
the Agreement and all required bonds and insurance documentation, Owner shall promptly 
deliver to Contractor copies of the policies of insurance to be provided by Owner in this 
Contract (if any). Owner may block out (redact) any confidential premium or pricing 
information contained in any policy or endorsement furnished under this provision. 

2.02 Copies of Documents 

SC-2.02 Amend the first sentence of Paragraph 2.02.A. to read as follows: 

Owner shall furnish to Contractor Four printed copies of the Contract Documents (including 
one fully signed counterpart of the Agreement), and one copy in electronic portable 
document format (PDF).[MP1] 
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2.06 Electronic Transmittals 

SC-2.06 Delete Paragraphs 2.06.B and 2.06.C in their entirety and insert the following in their place: 

B. Electronic Documents Protocol: The parties shall conform to the following provisions in 
Paragraphs 2.06.B and 2.06.C, together referred to as the Electronic Documents Protocol 
(“EDP” or “Protocol”) for exchange of electronic transmittals. 

1. Basic Requirements 

a. To the fullest extent practical, the parties agree to and will transmit and accept 
Electronic Documents in an electronic or digital format using the procedures 
described in this Protocol. Use of the Electronic Documents and any information 
contained therein is subject to the requirements of this Protocol and other 
provisions of the Contract. 

b. The contents of the information in any Electronic Document will be the 
responsibility of the transmitting party. 

c. Electronic Documents as exchanged by this Protocol may be used in the same 
manner as the printed versions of the same documents that are exchanged using 
non-electronic format and methods, subject to the same governing requirements, 
limitations, and restrictions, set forth in the Contract Documents. 

d. Except as otherwise explicitly stated herein, the terms of this Protocol will be 
incorporated into any other agreement or subcontract between a party and any 
third party for any portion of the Work on the Project, or any Project-related 
services, where that third party is, either directly or indirectly, required to exchange 
Electronic Documents with a party or with Engineer. Nothing herein will modify the 
requirements of the Contract regarding communications between and among the 
parties and their subcontractors and consultants. 

e. When transmitting Electronic Documents, the transmitting party makes no 
representations as to long term compatibility, usability, or readability of the items 
resulting from the receiving party’s use of software application packages, operating 
systems, or computer hardware differing from those established in this Protocol. 

f. Nothing herein negates any obligation 1) in the Contract to create, provide, or 
maintain an original printed record version of Drawings and Specifications, signed 
and sealed according to applicable Laws and Regulations; 2) to comply with any 
applicable Law or Regulation governing the signing and sealing of design 
documents or the signing and electronic transmission of any other documents; or 
3) to comply with the notice requirements of Paragraph 18.01 of the General 
Conditions. 

2. System Infrastructure for Electronic Document Exchange 

a. Each party will provide hardware, operating system(s) software, internet, e-mail, 
and large file transfer functions (“System Infrastructure”) at its own cost and 
sufficient for complying with the EDP requirements. With the exception of 
minimum standards set forth in this EDP, and any explicit system requirements 
specified by attachment to this EDP, it is the obligation of each party to determine, 
for itself, its own System Infrastructure. 
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1) The maximum size of an email attachment for exchange of Electronic 
Documents under this EDP is 5 MB. Attachments larger than that may be 
exchanged using large file transfer functions or physical media. 

2) Each Party assumes full and complete responsibility for any and all of its own 
costs, delays, deficiencies, and errors associated with converting, translating, 
updating, verifying, licensing, or otherwise enabling its System Infrastructure, 
including operating systems and software, for use with respect to this EDP. 

b. Each party is responsible for its own system operations, security, back-up, 
archiving, audits, printing resources, and other Information Technology (“IT”) for 
maintaining operations of its System Infrastructure during the Project, including 
coordination with the party’s individual(s) or entity responsible for managing its 
System Infrastructure and capable of addressing routine communications and 
other IT issues affecting the exchange of Electronic Documents. 

c. Each party will operate and maintain industry-standard, industry-accepted, 
ISO-standard, commercial-grade security software and systems that are intended 
to protect the other party from: software viruses and other malicious software like 
worms, trojans, adware; data breaches; loss of confidentiality; and other threats in 
the transmission to or storage of information from the other parties, including 
transmission of Electronic Documents by physical media such as CD/DVD/flash 
drive/hard drive. To the extent that a party maintains and operates such security 
software and systems, it shall not be liable to the other party for any breach of 
system security. 

d. In the case of disputes, conflicts, or modifications to the EDP required to address 
issues affecting System Infrastructure, the parties shall cooperatively resolve the 
issues; but, failing resolution, the Owner is authorized to make and require 
reasonable and necessary changes to the EDP to effectuate its original intent. If the 
changes cause additional cost or time to Contractor, not reasonably anticipated 
under the original EDP, Contractor may seek an adjustment in price or time under 
the appropriate process in the Contract. 

e. Each party is responsible for its own back-up and archive of documents sent and 
received during the term of the contract under this EDP, unless this EDP establishes 
a Project document archive, either as part of a mandatory Project website or other 
communications protocol, upon which the parties may rely for document archiving 
during the specified term of operation of such Project document archive. Further, 
each party remains solely responsible for its own post-Project back-up and archive 
of Project documents after the term of the Contract, or after termination of the 
Project document archive, if one is established, for as long as required by the 
Contract and as each party deems necessary for its own purposes. 

f. If a receiving party receives an obviously corrupted, damaged, or unreadable 
Electronic Document, the receiving party will advise the sending party of the 
incomplete transmission. 

g. The parties will bring any non-conforming Electronic Documents into compliance 
with the EDP. The parties will attempt to complete a successful transmission of the 
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Electronic Document or use an alternative delivery method to complete the 
communication. 

C. Software Requirements for Electronic Document Exchange; Limitations 

1. Each party will acquire the software and software licenses necessary to create and 
transmit Electronic Documents and to read and to use any Electronic Documents 
received from the other party (and if relevant from third parties), using the software 
formats required in this section of the EDP. 

a. Prior to using any updated version of the software required in this section for 
sending Electronic Documents to the other party, the originating party will first 
notify and receive concurrence from the other party for use of the updated version 
or adjust its transmission to comply with this EDP. 

2. The parties agree not to intentionally edit, reverse engineer, decrypt, remove security 
or encryption features, or convert to another format for modification purposes any 
Electronic Document or information contained therein that was transmitted in a 
software data format, including Portable Document Format (PDF), intended by sender 
not to be modified, unless the receiving party obtains the permission of the sending 
party or is citing or quoting excerpts of the Electronic Document for Project purposes. 

3. Software and data formats for exchange of Electronic Documents will conform to the 
requirements set forth in Exhibit A to this EDP, including software versions, if listed. 

SC-2.06 Supplement Paragraph 2.06 of the General Conditions by adding the following paragraph: 

D. Requests by Contractor for Electronic Documents in Other Formats 

1. Release of any Electronic Document versions of the Project documents in formats other 
than those identified in the Electronic Documents Protocol (if any) or elsewhere in the 
Contract will be at the sole discretion of the Owner. 

2. To extent determined by Owner, in its sole discretion, to be prudent and necessary, 
release of Electronic Documents versions of Project documents and other Project 
information requested by Contractor (“Request”) in formats other than those identified 
in the Electronic Documents Protocol (if any) or elsewhere in the Contract will be subject 
to the provisions of the Owner’s response to the Request, and to the following 
conditions to which Contractor agrees: 

a. The content included in the Electronic Documents created by Engineer and covered 
by the Request was prepared by Engineer as an internal working document for 
Engineer’s purposes solely, and is being provided to Contractor on an “AS IS” basis 
without any warranties of any kind, including, but not limited to any implied 
warranties of fitness for any purpose. As such, Contractor is advised and 
acknowledges that the content may not be suitable for Contractor’s application, or 
may require substantial modification and independent verification by Contractor. 
The content may include limited resolution of models, not-to-scale schematic 
representations and symbols, use of notes to convey design concepts in lieu of 
accurate graphics, approximations, graphical simplifications, undocumented 
intermediate revisions, and other devices that may affect subsequent reuse. 

b. Electronic Documents containing text, graphics, metadata, or other types of data 
that are provided by Engineer to Contractor under the request are only for 
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convenience of Contractor. Any conclusion or information obtained or derived 
from such data will be at the Contractor’s sole risk and the Contractor waives any 
claims against Engineer or Owner arising from use of data in Electronic Documents 
covered by the Request. 

c. Contractor shall indemnify and hold harmless Owner and Engineer and their 
subconsultants from all claims, damages, losses, and expenses, including attorneys' 
fees and defense costs arising out of or resulting from Contractor’s use, adaptation, 
or distribution of any Electronic Documents provided under the Request. 

d. Contractor agrees not to sell, copy, transfer, forward, give away or otherwise 
distribute this information (in source or modified file format) to any third party 
without the direct written authorization of Engineer, unless such distribution is 
specifically identified in the Request and is limited to Contractor’s subcontractors. 
Contractor warrants that subsequent use by Contractor’s subcontractors complies 
with all terms of the Contract Documents and Owner’s response to Request. 

3. In the event that Owner elects to provide or directs the Engineer to provide to 
Contractor any Contractor-requested Electronic Document versions of Project 
information that is not explicitly identified in the Contract Documents as being available 
to Contractor, the Owner shall be reimbursed by Contractor on an hourly basis (at $150 
per hour) for any engineering costs necessary to create or otherwise prepare the data 
in a manner deemed appropriate by Engineer. 

ARTICLE 3—CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.02 Reference Standards 

SC-3.02.A. 

3. The work shall be performed in accordance with the Minnesota Department of 
Transportation “Standard Specification for Highway Construction”, current edition, 
and any supplements or amendments thereto issued prior to the date of these Contact 
Documents, except as modified or supplemented in these General Conditions, 
Supplementary General Conditions, the current City of Plymouth Engineering 
Guidelines, Specifications, or other Contract Documents. 

ARTICLE 4—COMMENCEMENT AND PROGRESS OF THE WORK 

4.03 Reference Points 

4.03.A. Delete Paragraph 4.03.A of the General Conditions in its entirety and insert the following 
Paragraph 4.03.A in its place: 

A. The OWNER will provide engineering surveys to establish reference points for construction. 
CONTRACTOR shall notify the Resident Project Representative a minimum of 48 hours in 
advance of the need for construction stakes on the project. 

4.05 Delays in Contractor’s Progress 

SC-4.05 Amend Paragraph 4.05.C by adding the following subparagraphs: 

5. Weather-Related Delays 
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a. If “abnormal weather conditions” as set forth in Paragraph 4.05.C.2 of the General 
Conditions are the basis for a request for an equitable adjustment in the Contract 
Times, such request must be documented by data substantiating each of the 
following: 1) that weather conditions were abnormal for the period of time in 
which the delay occurred, 2) that such weather conditions could not have been 
reasonably anticipated, and 3) that such weather conditions had an adverse effect 
on the Work as scheduled. 

b. The existence of abnormal weather conditions will be determined on a month-by-
month basis in accordance with the following: 

1) Contractor shall anticipate the number of foreseeable bad weather days per 
month indicated in the Table 1803-2—Anticipated Work Days Lost Due to 
Weather in MnDOT Standard Specifications for Construction. The days in Table 
1803-2 are cumulative and the number of allowable bad weather days will be 
determined by totaling the monthly number of days throughout the specified 
Contract Time. The days in Table 1803-2 will be prorated when Contract Time 
starts or ends mid-month. 

2) Work days lost to inclement weather exceeding the allowable number, 
established as described in Paragraph 4.05.C.2 will be considered as 
“abnormal weather conditions.” The existence of abnormal weather 
conditions will not relieve Contractor of the obligation to demonstrate and 
document that delays caused by abnormal weather are specific to the planned 
work activities or that such activities thus delayed were on Contractor’s then-
current Progress Schedule’s critical path for the Project. 

3) The Owner will not consider weekends or holidays, as eligible for extensions 
of Contract Time due to weather unless the Engineer or Owner directs the 
Contractor to work those days, or the Contractor’s accepted progress 
schedule in place at the time the delay occurred indicated that the Contractor 
intended to perform Critical Path Work on those days. 

ARTICLE 5—SITE, SUBSURFACE AND PHYSICAL CONDITIONS, HAZARDOUS ENVIRONMENTAL 
CONDITIONS 

5.03 Subsurface and Physical Conditions 

SC-5.03 Add the following new paragraphs immediately after Paragraph 5.03.D: 

E. The following table lists the reports of explorations and tests of subsurface conditions at or 
adjacent to the Site that contain Technical Data, and specifically identifies the Technical Data 
in the report upon which Contractor may rely: 

Report Title Date of Report Technical Data 

XXX XXX [Identify Technical Data] 

   

   

F. The following table lists the drawings of existing physical conditions at or adjacent to the Site, 
including those drawings depicting existing surface or subsurface structures at or adjacent to 
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the Site (except Underground Facilities), that contain Technical Data, and specifically 
identifies the Technical Data upon which Contractor may rely: 

Drawings Title Date of Drawings Technical Data 

XXX XXX [Identify Technical Data] 

   

   

G. Contractor may examine copies of reports and drawings identified in SC-5.03.E and SC-5.03.F 
that were not included with the Bidding Documents at Plymouth City Hall during regular 
business hours, or may request copies from Engineer. 

5.06 Hazardous Environmental Conditions 

SC-5.06 Add the following new paragraphs immediately after Paragraph 5.06.A.3: 

4. The following table lists the reports known to Owner relating to Hazardous 
Environmental Conditions at or adjacent to the Site, and the Technical Data (if any) upon 
which Contractor may rely:  

Report Title Date of Report Technical Data 

XXX XXX [Identify Technical Data] 

   

   

5. The following table lists the drawings known to Owner relating to Hazardous 
Environmental Conditions at or adjacent to the Site, and Technical Data (if any) 
contained in such Drawings upon which Contractor may rely:  

Drawings Title Date of Drawings Technical Data 

XXX XXX [Identify Technical Data] 

   

   

ARTICLE 6—BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

SC-6.01 Add the following paragraphs immediately after Paragraph 6.01.A: 

1. Required Performance Bond Form: The performance bond that Contractor furnishes will 
be in the form of EJCDC® C-610, Performance Bond (2010, 2013, or 2018 edition). 

2. Required Payment Bond Form: The payment bond that Contractor furnishes will be in 
the form of EJCDC® C-615, Payment Bond (2010, 2013, or 2018 edition). 

SC-6.01 Add the following paragraphs immediately after Paragraph 6.01.B: 

1. The correction period specified as one year after the date of Substantial Completion in 
Paragraph 15.08.A of the General Conditions is hereby revised to be 2 years after 
Substantial Completion. 
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2. After Substantial Completion, Contractor shall furnish a warranty bond issued in the 
form of EJCDC® C-612, Warranty Bond (2018). The warranty bond must be in a bond 
amount of 10 percent of the final Contract Price. The warranty bond period will extend 
to a date 2 years after Substantial Completion of the Work. Contractor shall deliver the 
fully executed warranty bond to Owner prior to or with the final application for 
payment, and in any event no later than 11 months after Substantial Completion. 

3. The warranty bond must be issued by the same surety that issues the performance bond 
required under Paragraph 6.01.A of the General Conditions. 

6.02 Insurance—General Provisions 

SC-6.02 Add the following paragraph immediately after Paragraph 6.02.B: 

1. Contractor may obtain worker’s compensation insurance from an insurance company 
that has not been rated by A.M. Best, provided that such company (a) is domiciled in 
the state in which the Project is located, (b) is certified or authorized as a worker’s 
compensation insurance provider by the appropriate state agency, and (c) has been 
accepted to provide worker’s compensation insurance for similar projects by the state 
within the last 12 months. 

6.03 Contractor’s Insurance 

SC-6.03 Supplement Paragraph 6.03 with the following provisions after Paragraph 6.03.C: 

D. Other Additional Insureds: As a supplement to the provisions of Paragraph 6.03.C of the 
General Conditions, the commercial general liability, automobile liability, umbrella or excess, 
pollution liability, and unmanned aerial vehicle liability policies must include as additional 
insureds (in addition to Owner and Engineer). 

E. Workers’ Compensation and Employer’s Liability: Contractor shall purchase and maintain 
workers’ compensation and employer’s liability insurance, including, as applicable, United 
States Longshoreman and Harbor Workers’ Compensation Act, Jones Act, stop-gap 
employer’s liability coverage for monopolistic states, and foreign voluntary workers’ 
compensation (from available sources, notwithstanding the jurisdictional requirement of 
Paragraph 6.02.B of the General Conditions). 

Workers’ Compensation and Related Policies Policy limits of not 
less than: 

Workers’ Compensation  

State Statutory 

Applicable Federal (e.g., Longshoreman’s) Statutory 

Foreign voluntary workers’ compensation (employer’s 
responsibility coverage), if applicable 

Statutory 

Jones Act (if applicable) 

Bodily injury by accident—each accident Not Applicable 

Bodily injury by disease—aggregate Not Applicable 

Employer’s Liability 

Each accident $2,000,000.00 

Each employee $2,000,000.00 

Policy limit $2,000,000.00 
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Workers’ Compensation and Related Policies Policy limits of not 
less than: 

Stop-gap Liability Coverage 

For work performed in monopolistic states, stop-gap liability 
coverage must be endorsed to either the worker’s compensation 
or commercial general liability policy with a minimum limit of: 

Not Applicable 

F. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain 
commercial general liability insurance, covering all operations by or on behalf of Contractor, 
on an occurrence basis, against claims for: 

1. damages because of bodily injury, sickness or disease, or death of any person other than 
Contractor’s employees, 

2. damages insured by reasonably available personal injury liability coverage, and 

3. damages because of injury to or destruction of tangible property wherever located, 
including loss of use resulting therefrom. 

G. Commercial General Liability—Form and Content: Contractor’s commercial liability policy 
must be written on a 1996 (or later) Insurance Services Organization, Inc. (ISO) commercial 
general liability form (occurrence form) and include the following coverages and 
endorsements: 

1. Products and completed operations coverage. 

a. Such insurance must be maintained for three years after final payment. 

b. Contractor shall furnish Owner and each other additional insured (as identified in 
the Supplementary Conditions or elsewhere in the Contract) evidence of 
continuation of such insurance at final payment and three years thereafter. 

2. Blanket contractual liability coverage, including but not limited to coverage of 
Contractor’s contractual indemnity obligations in Paragraph 7.18. 

3. Severability of interests and no insured-versus-insured or cross-liability exclusions. 

4. Underground, explosion, and collapse coverage. 

5. Personal injury coverage. 

6. Additional insured endorsements that include both ongoing operations and products 
and completed operations coverage through ISO Endorsements CG 20 10 10 01 and 
CG 20 37 10 01 (together). If Contractor demonstrates to Owner that the specified ISO 
endorsements are not commercially available, then Contractor may satisfy this 
requirement by providing equivalent endorsements. 

7. For design professional additional insureds, ISO Endorsement CG 20 32 07 04 
“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named 
Insured” or its equivalent. 

H. Commercial General Liability—Excluded Content: The commercial general liability insurance 
policy, including its coverages, endorsements, and incorporated provisions, must not include 
any of the following: 
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1. Any modification of the standard definition of “insured contract” (except to delete the 
railroad protective liability exclusion if Contractor is required to indemnify a railroad or 
others with respect to Work within 50 feet of railroad property). 

2. Any exclusion for water intrusion or water damage. 

3. Any provisions resulting in the erosion of insurance limits by defense costs other than 
those already incorporated in ISO form CG 00 01. 

4. Any exclusion of coverage relating to earth subsidence or movement. 

5. Any exclusion for the insured’s vicarious liability, strict liability, or statutory liability 
(other than worker’s compensation). 

6. Any limitation or exclusion based on the nature of Contractor’s work. 

7. Any professional liability exclusion broader in effect than the most recent edition of ISO 
form CG 22 79. 

I. Commercial General Liability—Minimum Policy Limits 

Commercial General Liability Policy limits of not 
less than: 

General Aggregate $2,000,000.00 

Products—Completed Operations Aggregate $2,000,000.00 

Personal and Advertising Injury $2,000,000.00 

Bodily Injury and Property Damage—Each Occurrence $2,000,000.00 

J. Automobile Liability: Contractor shall purchase and maintain automobile liability insurance 
for damages because of bodily injury or death of any person or property damage arising out 
of the ownership, maintenance, or use of any motor vehicle. The automobile liability policy 
must be written on an occurrence basis. 

Automobile Liability Policy limits of not 
less than: 

Bodily Injury 

Each Person $2,000,000.00 

Each Accident $2,000,000.00 

Property Damage 

Each Accident $2,000,000.00 

[or] 

Combined Single Limit 

Combined Single Limit (Bodily Injury and Property Damage) $2,000,000.00 

K. Umbrella or Excess Liability: Contractor shall purchase and maintain umbrella or excess 
liability insurance written over the underlying employer’s liability, commercial general 
liability, and automobile liability insurance described in the Paragraphs above. The coverage 
afforded must be at least as broad as that of each and every one of the underlying policies. 
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Excess or Umbrella Liability Policy limits of not 
less than: 

Each Occurrence Not Applicable 

General Aggregate Not Applicable 

L. Using Umbrella or Excess Liability Insurance to Meet CGL and Other Policy Limit 
Requirements: Contractor may meet the policy limits specified for employer’s liability, 
commercial general liability, and automobile liability through the primary policies alone, or 
through combinations of the primary insurance policy’s policy limits and partial attribution 
of the policy limits of an umbrella or excess liability policy that is at least as broad in coverage 
as that of the underlying policy, as specified herein. If such umbrella or excess liability policy 
was required under this Contract, at a specified minimum policy limit, such umbrella or 
excess policy must retain a minimum limit of $0 after accounting for partial attribution of its 
limits to underlying policies, as allowed above. 

M. Contractor’s Pollution Liability Insurance: Contractor shall purchase and maintain a policy 
covering third-party injury and property damage, including cleanup costs, as a result of 
pollution conditions arising from Contractor’s operations and completed operations. This 
insurance must be maintained for no less than three years after final completion. 

Contractor’s Pollution Liability Policy limits of not 
less than: 

Each Occurrence/Claim Not Applicable 

General Aggregate Not Applicable 

N. Contractor’s Professional Liability Insurance: If Contractor will provide or furnish professional 
services under this Contract, through a delegation of professional design services or 
otherwise, then Contractor shall be responsible for purchasing and maintaining applicable 
professional liability insurance. This insurance must cover negligent acts, errors, or omissions 
in the performance of professional design or related services by the insured or others for 
whom the insured is legally liable. The insurance must be maintained throughout the 
duration of the Contract and for a minimum of two years after Substantial Completion. The 
retroactive date on the policy must pre-date the commencement of furnishing services on 
the Project. 

Contractor’s Professional Liability Policy limits of not 
less than: 

Each Claim Not Applicable 

Annual Aggregate Not Applicable 

O. Railroad Protective Liability Insurance: Prior to commencing any Work within 50 feet of 
railroad-owned and controlled property, Contractor shall (1) endorse its commercial general 
liability policy with ISO CG 24 17, removing the contractual liability exclusion for work within 
50 feet of a railroad, (2) purchase and maintain railroad protective liability insurance meeting 
the following requirements, (3) furnish a copy of the endorsement to Owner, and (4) submit 
a copy of the railroad protective policy and other railroad-required documentation to the 
railroad, and notify Owner of such submittal. 
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[Insert additional specific requirements, commonly set by the railroad, here.] 

Railroad Protective Liability Insurance Policy limits of not 
less than: 

Each Claim  Not Applicable 

Aggregate  Not Applicable 

P. Unmanned Aerial Vehicle Liability Insurance: No Supplementary Conditions in this Article  

Q. Other Required Insurance: No Supplementary Conditions in this Article 

6.04 Builder’s Risk and Other Property Insurance: No Supplementary Conditions in this Article 

6.04 Installation Floater Insurance: No Supplementary Conditions In this Article 

ARTICLE 7—CONTRACTOR’S RESPONSIBILITIES 

7.02 Add the following after Paragraph 7.02.B: 

C. The CONTRACTOR shall provide a superintendent in charge of the overall project. The 
superintendent must be a competent individual who is fully authorized and capable of 
managing, directing and coordinating the project; who is fully experienced in the type of 
work being performed; who is capable of reading and thoroughly understanding the plans 
and specifications and who is authorized to receive instructions from the ENGINEER and his 
representatives. The superintendent must be on the Project a minimum of eight (8) hours 
each day from beginning until completion and shall not have responsibility for any other 
project. The superintendent must have worked as a superintendent on previous project. 

If the CONTRACTOR is not in compliance with this section he shall be assessed at a rate of 
$500.00 per day that the Engineer determines the CONTRACTOR has not complied. 

7.03 Labor; Working Hours 

SC-7.03 Add the following new subparagraphs immediately after Paragraph 7.03.C: 

1. Regular working hours will be 7:00 A.M. to sunset Monday – Friday, 8:00 A.M. to 6:00 
P.M. Saturdays 

2. Owner's legal holidays are New Year's Day, January 1; Martin Luther King's Birthday, the 
third Monday in January; Washington's and Lincoln's Birthday, the third Monday in 
February; Memorial Day, the last Monday in May; Independence Day, Juneteenth, July 
4; Labor Day, the first Monday in September; Christopher Columbus Day, the second 
Monday in October; Veterans Day, November 11; Thanksgiving Day, the fourth Thursday 
in November; and Christmas Day, December 25. 

3. When a legal holiday occurs on Sunday, the subsequent Monday shall be the observed 
holiday. When a legal holiday occurs on Saturday, the preceding Friday shall be the 
observed holiday. 

7.07 Concerning Subcontractors and Suppliers 

 SC 7.07  Add the following after Paragraph 7.0.M: 
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 N. The CONTRACTOR shall perform work amounting to not less than 50% of the total 
contract cost. A CONTRACTOR that cannot demonstrate meeting this criteria will be deemed 
unqualified to perform the work. 

7.10 Taxes 

SC-7.10 Add a new paragraph immediately after Paragraph 7.10.A: 

B. Owner is exempt from payment of sales and compensating use taxes of the State and of cities 
and counties thereof on all materials to be incorporated into the Work. 

1. Owner will furnish the required certificates of tax exemption to Contractor for use in 
the purchase of supplies and materials to be incorporated into the Work. 

2. Owner’s exemption does not apply to construction tools, machinery, equipment, or 
other property purchased by or leased by Contractor, or to supplies or materials not 
incorporated into the Work. 

7.11 Concerning Subcontractors and Suppliers 

SC-7.11 Add the following after Paragraph 7.11.C: 

D. CONTRACTOR shall specifically comply with Equal Opportunity Requirements as listed in 
Minnesota Rules 5000.3535 Standard State Equal Opportunity Construction Contract 
Specifications. 

E. CONTRACTOR shall specifically comply with Minnesota Rules 5000.3550, Disabled Individuals 
Affirmative Action Clause. 

ARTICLE 8—OTHER WORK AT THE SITE 

8.02 Coordination 

SC-8.02 Add the following after Paragraph 8.02.B: 

C. It shall be the responsibility of the CONTRACTOR to coordinate work with private utility 
owners. The CONTRACTOR shall not be entitled to an adjustment in Contract Time or 
Contract Price for project delays due to relocation or protection of in place private utilities 
resulting from inadequate coordination as determined by the ENGINEER. 

ARTICLE 9—OWNER’S RESPONSIBILITIES 

Owner’s Site Representative- No Supplementary Conditions in this Article. 

ARTICLE 10—ENGINEER’S STATUS DURING CONSTRUCTION 

10.03 Resident Project Representative 

SC-10.03 Add the following new paragraphs immediately after Paragraph 10.03.B: 

C. The Resident Project Representative (RPR) will be Engineer's representative at the Site. RPR's 
dealings in matters pertaining to the Work in general will be with Engineer and Contractor. 
RPR's dealings with Subcontractors will only be through or with the full knowledge or 
approval of Contractor. The RPR will: 
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1. Conferences and Meetings: Attend meetings with Contractor, such as preconstruction 
conferences, progress meetings, job conferences, and other Project-related meetings 
(but not including Contractor’s safety meetings), and as appropriate prepare and 
circulate copies of minutes thereof. 

2. Safety Compliance: Comply with Site safety programs, as they apply to RPR, and if 
required to do so by such safety programs, receive safety training specifically related to 
RPR’s own personal safety while at the Site. 

3. Liaison 

a. Serve as Engineer’s liaison with Contractor. Working principally through 
Contractor’s authorized representative or designee, assist in providing information 
regarding the provisions and intent of the Contract Documents. 

b. Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s 
operations affect Owner’s on-Site operations. 

c. Assist in obtaining from Owner additional details or information, when required for 
Contractor’s proper execution of the Work. 

4. Review of Work; Defective Work 

a. Conduct on-Site observations of the Work to assist Engineer in determining, to the 
extent set forth in Paragraph 10.02, if the Work is in general proceeding in 
accordance with the Contract Documents. 

b. Observe whether any Work in place appears to be defective. 

c. Observe whether any Work in place should be uncovered for observation, or 
requires special testing, inspection or approval. 

5. Inspections and Tests 

a. Observe Contractor-arranged inspections required by Laws and Regulations, 
including but not limited to those performed by public or other agencies having 
jurisdiction over the Work. 

b. Accompany visiting inspectors representing public or other agencies having 
jurisdiction over the Work. 

6. Payment Requests: Review Applications for Payment with Contractor. 

7. Completion 

a. Participate in Engineer’s visits regarding Substantial Completion. 

b. Assist in the preparation of a punch list of items to be completed or corrected. 

c. Participate in Engineer’s visit to the Site in the company of Owner and Contractor 
regarding completion of the Work, and prepare a final punch list of items to be 
completed or corrected by Contractor. 

d. Observe whether items on the final punch list have been completed or corrected. 

D. The RPR will not: 

1. Authorize any deviation from the Contract Documents or substitution of materials or 
equipment (including “or-equal” items). 
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2. Exceed limitations of Engineer’s authority as set forth in the Contract Documents. 

3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers. 

4. Advise on, issue directions relative to, or assume control over any aspect of the means, 
methods, techniques, sequences or procedures of construction. 

5 Advise on, issue directions regarding, or assume control over security or safety 
practices, precautions, and programs in connection with the activities or operations of 
Owner or Contractor. 

6. Participate in specialized field or laboratory tests or inspections conducted off-site by 
others except as specifically authorized by Engineer. 

7. Authorize Owner to occupy the Project in whole or in part. 

ARTICLE 11—CHANGES TO THE CONTRACT 

SC-11.02.C Insert the following after 11.02.B 

C.   In complying with any Minnesota Governmental Data Practices Act (MGDPA) request, 
Contractor will be reimbursed by Change Order only for its reasonable direct labor and other direct 
expenses, without mark-up or increase in 11.07.C Fee; but only to the extent that the request is not due 
to a negligent, intentional, or willful act or omission by the Contractor or other failure to comply with its 
obligations under this contract. 

ARTICLE 12—CLAIMS 

No Supplementary Conditions in this Article. 

ARTICLE 13—COST OF WORK; ALLOWANCES, UNIT PRICE WORK 

SC-13.01 Supplement Paragraph 13.01.C.2 by adding the following definition of small tools and hand 
tools: 

a. For purposes of this paragraph, “small tools and hand tools” means any tool or 
equipment whose current price if it were purchased new at retail would be less 
than $500. 

13.03 Unit Price Work 

SC-13.03 Delete Paragraph 13.03.E in its entirety and insert the following in its place: 

E. Adjustments in Unit Price 

1.  There will be no adjustments in unit price bid for increased or decreased quantities under 
this contract. Quantities for items listed on the Contractor's Proposal shall be measured 
during construction and the final measured quantities shall be used to determine the 
Contract Price. In order to complete the project in accordance with the intent of the plans 
and specifications, it is anticipated that quantities of several items will be more or less 
than estimated on the Contractor's Proposal. 
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ARTICLE 14—TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCCEPTANCE OF DEFECTIVE 
WORK 

No Supplementary Conditions in this Article. 

ARTICLE 15—PAYMENTS TO CONTRACTOR, SET OFFS; COMPLETIONS; CORRECTION PERIOD 

15.01 Progress Payments 

SC-15.01.B Replace Paragraph 15.01.B.1 with the following: 

1. The Engineer shall, in communication with Contractor, prepare a draft partial payment 
estimate on or about the day as specified in Article 6 of the Agreement in any given 
month where significant work has been completed. The Pay Estimate shall then be 
forwarded to the Contractor for its review, approval, and submittal. If payment is 
requested on the basis of materials and equipment not incorporated in the Work but 
delivered and suitably stored at the Site or at another location agreed to in writing, the 
Application for Payment shall also be accompanied by a bill of sale, invoice, or other 
documentation warranting that Owner has received the materials and equipment free 
and clear of all liens and evidence that the materials and equipment are covered by 
appropriate property insurance or other arrangements to protect the Owner's interest 
therein, all of which must be satisfactory to Owner. 

SC-15.01.C.5 Delete Paragraph 15.01.C.5 in its entirety and replace with the following: 

5. Engineer may refuse to recommend the whole or any part of any payment if the 
established Contract Time for Substantial Completion has expired or, if, in Engineer’s 
opinion, it would be incorrect to make the representations to Owner stated in Paragraph 
15.01.C.2. 

SC-15.01.D Delete Paragraph 15.01.D.1 in its entirety and replace with the following: 

2. The time period for payment shall be in accordance with the Agreement. 

SC-15.01.E.1 Add the following new Paragraph 15-01.E.1.M 

M.   All out-of-state contractors shall comply with all State of Minnesota surety deposit 
requirements. The OWNER may withhold an additional sum of 8 percent of the 
amount due the CONTRACTOR from each payment and forward it to the 
Department of Revenue until the CONTRACTOR's state tax obligations are 
considered fulfilled unless the CONTRACTOR can show reason for exemption. 
Exemption will be granted provided the out-of-state CONTRACTOR meets the 
exemption guidelines established for the Minnesota Department of Revenue. All 
necessary forms may be obtained from the Minnesota Department of Revenue, 
Mail Station 4450, St. Paul, Minnesota 55146‑4450, or phone 1‑800‑657‑3777 or 
online at: 
http://www.revenue.state.mn.us/businesses/withholding/Pages/Forms.aspx. 

SC-15.01 Add the following new Paragraph 15.01.F: 

F. For contracts in which the Contract Price is based on the Cost of Work, if Owner determines 
that progress payments made to date substantially exceed the actual progress of the Work 
(as measured by reference to the Schedule of Values), or present a potential conflict with the 

http://www.revenue.state.mn.us/businesses/withholding/Pages/Forms.aspx
http://www.revenue.state.mn.us/businesses/withholding/Pages/Forms.aspx
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Guaranteed Maximum Price, then Owner may require that Contractor prepare and submit a 
plan for the remaining anticipated Applications for Payment that will bring payments and 
progress into closer alignment and take into account the Guaranteed Maximum Price (if any), 
through reductions in billings, increases in retainage, or other equitable measures. Owner 
will review the plan, discuss any necessary modifications, and implement the plan as 
modified for all remaining Applications for Payment. 

15.03 Substantial Completion 

SC-15.03.A. Delete Paragraph 15.03.A. in its entirety and replace with the following: 

A. When Contractor considers the entire Work to be substantially complete Contractor shall 
notify Owner and Engineer in writing that the entire Work is substantially complete and 
request that Engineer issue a certificate of Substantial Completion. Contractor shall at the 
same time submit to Owner and Engineer an initial draft of punch list items to be completed 
or corrected before final payment. 

SC-15.03.B. Add the following new subparagraph to Paragraph 15.03.B: 

1. If some or all of the Work has been determined not to be at a point of Substantial 
Completion and will require re-inspection or re-testing by Engineer, the cost of such re-
inspection or re-testing, including the cost of time, travel and living expenses, will be 
paid by Contractor to Owner. If Contractor does not pay, or the parties are unable to 
agree as to the amount owed, then Owner may impose a reasonable set-off against 
payments due under this Article 15. 

15.06 Final Payment 

SC-15.06        Add the following Paragraph 15.06.A.4. Immediately following Paragraph 15.06.A.3. 

4. Before final application for payment is made for the work, CONTRACTOR must make 
satisfactory showing of compliance with M.S.A. §290.92 which requires the withholding 
of state income taxes for wages paid employees on this project.  Submittal of Certificate 
of Compliance from the Commissioner of Taxation to the OWNER will satisfy this 
requirement.  CONTRACTOR is advised that before such certificate can be issued, he 
must first place on file with the Commissioner of Taxation an affidavit that they have 
complied with the provisions of M.S.A. §290.92.  The required affidavit form will be 
supplied by the Commissioner of Taxation, Centennial Building, St. Paul, Minnesota, on 
request. 

15.08 Correction Period 

SC-15.08 Add the following new Paragraph 15.08.G: 

G. The correction period specified as one year after the date of Substantial Completion in 
Paragraph 15.08.A of the General Conditions is hereby revised to be the number of years set 
forth in SC-6.01.B.1; or if no such revision has been made in SC-6.01.B, then the correction 
period is hereby specified to be 2 years after Substantial Completion. 

ARTICLE 16—SUSPENSION OF WORK AND TERMINATION 

No Supplementary Conditions in this Article. 
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ARTICLE 17—FINAL RESOLUTIONS OF DISPUTES 

No Supplementary Conditions in this Article 

ARTICLE 18—MISCELLANEOUS 

No Supplemental Conditions in the Article 
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EXHIBIT A—SOFTWARE REQUIREMENTS FOR ELECTRONIC DOCUMENT EXCHANGE 

Item Electronic Documents 
Transmittal 

Means 
Data 

Format 
Note 

(1) 

a.1 General communications, transmittal covers, meeting notices and 
responses to general information requests for which there is no 
specific prescribed form. 

Email Email  

a.2 Meeting agendas, meeting minutes, RFI’s and responses to RFI’s, 
and Contract forms. 

Email w/ 
Attachment 

PDF (2) 

a.3 Contactors Submittals (Shop Drawings, “or equal” requests, 
substitution requests, documentation accompanying Sample 
submittals and other submittals) to Owner and Engineer, and 
Owner’s and Engineer’s responses to Contractor’s Submittals, 
Shop Drawings, correspondence, and Applications for Payment. 

Email w/ 
Attachment 

PDF  

a.4 Correspondence; milestone and final version Submittals of 
reports, layouts, Drawings, maps, calculations and spreadsheets, 
Specifications, Drawings and other Submittals from Contractor to 
Owner or Engineer and for responses from Engineer and Owner 
to Contractor regarding Submittals. 

Email w/ 
Attachment or LFE 

PDF  

a.5 Layouts and drawings to be submitted to Owner for future use 
and modification. 

Email w/ 
Attachment or LFE 

DWG  

a.6 Correspondence, reports and Specifications to be submitted to 
Owner for future word processing use and modification. 

Email w/ 
Attachment or LFE 

DOC  

a.7 Spreadsheets and data to be submitted to Owner for future data 
processing use and modification. 

Email w/ 
Attachment or LFE 

EXC  

a.8 Database files and data to be submitted to Owner for future data 
processing use and modification. 

Email w/ 
Attachment or LFE 

DB  

Notes 

(1) 
All exchanges and uses of transmitted data are subject to the appropriate provisions of Contract 
Documents. 

(2) Transmittal of written notices is governed by Paragraph 18.01 of the General Conditions. 

Key 

Email 
Standard Email formats (.htm, .rtf, or .txt). Do not use stationery formatting or other features that 
impair legibility of content on screen or in printed copies 

LFE Agreed upon Large File Exchange method (FTP, CD, DVD, hard drive) 

PDF Portable Document Format readable by Adobe® Acrobat Reader Version [number] or later 

DWG Autodesk® AutoCAD .dwg format Version [number] 

DOC Microsoft® Word .docx format Version [number] 

EXC Microsoft® Excel .xls or .xml format Version [number] 

DB Microsoft® Access .mdb format Version [number] 

 


